
 
November 15, 2007 

 
Reply to  
Attn of:  ECL-115 
 
Tom Imeson, Director 
Public Affairs  
Port of Portland 
121 NW Everett 
P.O. Box 3529 
Portland, OR  97209  
 
Re: August 22, 2007 Request for Realignment of T4 Removal Schedule; Resolution 

of 60% Design Disputed Comments; Administrative Order on Consent for 
Removal Action (AOC), Docket No. 10-2004-0009.  

 
Dear Mr. Imeson: 
 
 EPA has reviewed the Port of Portland’s (the Port) request for a delay of removal 
action implementation.  As referenced in your August 22 request, this delay may afford 
more information from the Harborwide RI/FS process to ensure the Terminal 4 confined 
disposal facility design incorporates actual leachability data from harborwide sediments, 
and is designed consistently with Harborwide performance standards.  EPA agrees to 
extend the schedule for implementation of the T4 removal action, with the following 
requirements: 
 

• The Port shall continue design work, with the 100% design of the May 11, 2006 
Action Memorandum completed by the third quarter of 2009 or before, or as 
otherwise approved by EPA in the schedule referenced below; 

• The Port shall work with the LWG to gather necessary disposal option data is 
collected for the RI/FS. 

• The Port shall ensure Slip 1 CDF data needs are obtained either through the 
Harborwide RI/FS  and/or through this removal action; 

• Acceptance of EPA’s November 9, 2007 spreadsheet with resolutions of the 60% 
Design disputed comments; 

• The Port shall implement an abatement action to reduce risks present at the T4 
site during the 2008 fish window or as otherwise approved by EPA in the 
schedule referenced below, and with the Port’s acceptance of the attached 
comments on the Port’s October 25, 2007 proposal which were discussed with 
Port representatives on November 6, 2007;   
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• The Port shall deliver a comprehensive schedule for this deferral agreement 
including, but not limited to, the abatement work, and the selected removal action 
design and construction, for EPA review and approval within 20 days of this 
letter, based on the attached general schedule deadlines; and 

• Upon request by EPA, the Port shall provide data necessary to evaluate the 
effectiveness of  the abatement action taken and, if determined necessary by EPA, 
provide additional abatement measures pending completion of the May 2005 
Action Memorandum .  

 
EPA may revoke its agreement to the realigned schedule at any time if the above 

requirements are not met.  In addition, if at any time EPA or the Port receives new 
information that may lead EPA to re-evaluate this realigned schedule or the May 2005 
Action Memorandum, EPA may require a reassessment of alternatives for the Terminal 4 
removal action area, including a revised EE/CA for public review. 
 

 If you have any questions on this extension, do not hesitate to contact me at (206) 
553-7216, or Sean Sheldrake of my staff at (206) 553-1220. 
 
 
      Sincerely, 

 
      Deborah J. Yamamoto, Unit Manager 
      Site Cleanup Unit 2 
      Office of Environmental Cleanup 
 
Enclosure  
 
cc: Anne Summers, Port of Portland 
 Krista Koehl, Port of Portland 
 Sean Sheldrake, EPA 
 Lori Cora, EPA 

  
 
 
 
 
 
 


